Plainwell No. 2 Dam Area

Time-Critical Removal Action
Weekly Construction Update

Work Completed: July 22 — August 4, 2010

e Due to high river elevations from recent rainfall events, all project activities were suspended
between July 23 and August 1. Work resumed on August 2.

Began restoration activities in Removal Area 4B, including installation of river run rock.
Completed the installation of resuspension controls in Removal Area 5B.

Began the excavation of targeted top-of-bank and floodplain soils from Removal Area 5B.
Continued loading and transporting tree stumps and staged soil material from Staging Area 2 to
Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities

Estimated Quantity Number of Truck
Date Non-TSCA material Loads Non-TSCA
(cubic yards) material

Weekly Total 910 26
2010 Total 5,460

Note: All values are unofficial, estimated quantities, subject to revision/verification.

Work Planned: August 5 — August 11, 2010

e Continue restoration activities in Removal Area 3B. Activities will include the installation of topsoil,
coir logs, restoration seed, and erosion control blankets.

e Begin the removal of resuspension control measures in Removal Area 3B.

Continue restoration activities in Removal Area 4B. Activities will include the installation of topsoil,

coir logs, restoration seed, and erosion control blankets.

Continue the excavation of targeted top-of-bank and floodplain soils from Removal Area 5B.

Begin the excavation of targeted material from the Oxbow Area.

Begin the installation of resuspension controls in Removal Area 6.

Continue loading and transporting tree stumps and staged soil material from Staging Area 2 to

Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.
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Removal Progress — 2010

10,000

O Targeted Cumulative Removal Volume

9,000

—B— Actual Cumulative Removal Volume
8,000
7,000

6,000

5,000

Cubic Yards

4,000

3,000

2,000

1,000

O T ——
(1:\5"(1’50 b‘y? ?*\) ?9 > c'o?'Q @@Q gQ’Q 999 Q‘Z’Q Oo fox

X
OG
IR A

o

R S O R N N N ST &
@'b @’b @‘b @0 Yy 50 (55\3 5\) ,\5 \VB [e)

KA NS SN2

Week End Date

Notes:

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.
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Health & Safety Update
e 4 Loss Prevention Observations (LPOs) were completed during this period.
A total of 93 LPOs have been completed for the project to date.

Weather Summary

o Work activities were suspended from July 23 through August 1 due to strong thunderstorms and
high river elevations.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [ ] Yes [X
Exceedances? N/A [] No [X] Yes[] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 140,180 gallons (Staging Areas 1 and 2)
Testing Performed this Week? No [ ] Yes [X
Exceedances? N/A[] No[X Yes[] If yes, explain:

Excavation Verification Sampling:

Testing Performed this Week? No [ ] Yes[X] Location: Removal Area 4B.

Cleanup Standard Achieved? N/A[] Yes[ ] No[X] Upon initial excavation and
verification sampling, one grid in Removal Area 4B did not meet the project cleanup
standard. An additional 6 inches of material were excavated and the grid was re-
sampled. Analytical results are pending.

Issues Encountered/Solutions Advanced

e None.

Equipment on Site

Equipment List ‘ Number Onsite

Komatsu PC-300 Long Reach
Komatsu PC-300 w/ bucket
Komatsu PC-300 w/ shear
HM-300 Off Road Truck
Komatsu 320 Loader

2,000 Gallon Water Truck
FAVCO 40-Ton Crane

John Deere 51x Dozer

JD Tractor
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation 07/22/10 ‘ 07/23/10 ‘ 07/24/10 07/25/10 07/26/10 07/27/10 07/28/10
Terra Contracting Staff 14 8 2 2 2 2
American Environmental Group
JF New
Georgia-Pacific Staff
Garry Griffith X X
ARCADIS Staff
EJ Suardini X X X
Michelle Rumler X
Caitlin Mahon X X X X X
Nick Harmer X X
Mike Kohagen X X X X X X
Steve Garbaciak
Oversight Personnel
Sam Borries/lUSEPA OSC X
Weston Personnel X X X X
Other Agency Staff
Paul Bucholtz/MDNRE X
Sharon Hanshue/MDNRE
John Lerg/MDNRE X
Individual/Affiliation 07/29/10 07/30/10 07/31/10 08/04/10
Terra Contracting Staff 2 2 10 10 10
American Environmental Group
JF New
Georgia-Pacific Staff
Garry Griffith X
ARCADIS Staff
EJ Suardini X X
Michelle Rumler X X X
Caitlin Mahon X X
Nick Harmer
Mike Kohagen X X X X X

Steve Garbaciak
Oversight Personnel
Sam Borries/lUSEPA OSC X X
Weston Personnel X X X
Other Agency Staff

Paul Bucholtz/MDNRE
Sharon Hanshue/MDNRE
John Lerg/MDNRE
Allegan Co. Emergency Mgmt. X
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Photos from July 22 — August 4, 2010
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Lining trucks for transportation and disposal of staged Installing river run rock in Removal Area 4B.
material at Staging Area 2.

i ¥

Excavating material in Removal Area 5B. Loading trucks for trnportaon and disoa at
Staging Area 2.
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Targeted Removal Areas — Plainwell No. 2 Dam Area
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Notes:

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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